
 

City of Takoma Park 

Memo 
To: City Council 

From: Barbara B. Matthews, City Manager 

Date: January 17, 2006 

Re: Community Center Report 

On January 4, 2006, members of the City’s project management team met with repre-
sentatives of James F. Knott Construction Company to discuss the ”outstanding” Pro-
posed Change Orders (PCOs) submitted by the contractor.  Based on this discussion, 
the parties were able to reach agreement on a variety of the PCOs.  The attached report 
compares the value of these items as of the date of the last financial report (December 
5, 2005) and the agreed upon amount. 
 
These items will be processed as Change Order No. 25.  Additional items may be in-
cluded in this change order depending on the outcome of discussions taking place later 
this week. 
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City of Takoma Park
Community Center Financial Report
Agreed Upon PCOs as January 17, 2006  

PCO Amount as of Agreed Upon
Number Description 12-05-05 Report Amount

1038 Plumbing Changes at the intersection of Grant and 
Maple Avenues

$15,863.00 $10,897.00

1081 Fire Department Connection $5,581.00 $3,657.00
1100 Allowance Increase $16,075.00 $15,969.00
1108 Roof Conditions at Library Connector $4,958.00 $4,386.00
1111 Downspout Drains at Library $1,170.00 $818.00
1116 Tie in to Mansard Roofing $3,790.00 $3,686.00
1126 Door Operators $30,159.00 $5,023.00
1127 Dry Pipe Compressor Circuit $2,281.00 $1,370.00
1130 Exhaust Fan in lieu of AHU #9 $10,505.00 $5,536.00
1131 Additional Keying $1,543.00 $1,439.00
1132 Additional Exit Signs $3,980.00 $2,055.00
1134 Mag Locks @ Main Entry Doors $30,977.00 $14,786.00
1137 Temporary Partitions $1,455.00 $546.00
1138 3rd Floor Men's Room $4,428.00 $1,489.00
1139 Additional Fire Alarm Items $1,379.00 $470.00
1140 Site Furnishings Credit Not Submitted ($3,837.00)
1141 Signage Credit Not Submitted ($4,615.00)

TOTAL $134,144.00 $63,675.00


